BIETA

ENGINEERING SUCCESS TOGETHER WEE KLY SU M MARY REPO RT
Client: Needham DPW Dates: 12/5/15to 12/11/15

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) onsite:  BL/MH

WORK COMPLETED 12/5/15 THRU 12/11/15

e Rock drilling of proposed roadway and Lot 3 for water service 12/5/15

e BCME Blasting on site blasting rock in proposed road and Lot 3-12/7/15

e BCME completes a total of 3 blast 12/7/15

e Seismologist and Fire Dept. Detail on site to monitor blasting operations 12/7/15

e BCME Blasting suspends blasting operations until further notice 12/7/15

e Titan Contractors install Water Quality Unit STA 1+35 Rockwood Lane — 12/7/15

e Titan Contractors install water services to all house lots 12/7/15 - 12/8/15

e WSW Masonry continues building stone retaining walls Lot 6 12/7/15 - 12/11/15

e Titan Contractors preparing areas for retaining walls 12/7/15 -12/11/15

e Titan Contractors excavator providing stone for wall building 12/7/15 - 12/11/15

e BETA receives complaint from resident 27 Richard Rd re: trucking issues 12/8/15

e BETA meets with resident 27 Richard Rd to discuss trucking issues. BETA informs resident
that trucking issues related to house construction at 79 Richard Rd. 12/8/15

¢ Drill Rig and blasting mats removed from project 12/8/15

e AM Gallagher on site to pressure test new water main 12/9/15. Test fails due to minor leak.

e Titan excavates all corporations and mechanical joints to check for leaks 12/9/15 -12/11/15

e Frank Fahey Foreman Needham Water & Sewer Division on site to monitor pressure test
and leak detection process 12/8/15 - 12/11/15

e Titan installs Catch Basin 1 STA 1+40 and connects to Water Quality Unit 12/8/15

e Titan connects previously installed Catch Basin 2 to Water Quality Unit 12/9/15

e Titan installs DCB 3 in proposed swale rear of Lot 9 and connects to DCB 2 - 12/10/15

e Win Supply arrives on site to begin pressure testing of all sewer manholes and sewer main
lines 12/11/15

e Sewer testing complete with one main line failure between SMH 2 & SMH 3. Unable to
pressure test SMH 1 due to offset frame & cover 12/11/15

e Site Supervisor present on site Mon 12/7/15 11:20 am - 1:20 pm, Tue 12/8/15 7:30 am -
2:00 pm, Wed 12/9/15 10:15 am — 1:10 pm, Thu 12/10/15 10:35 am — 4:00pm & Fri 7:00 am
—3:30 pm
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Needham DPW
Rockwood Lane Extension

WORK ANTICIPATED FOR NEXT WEEK

e Develop arevised construction schedule

e Drilling and blasting operations on hold until further notice

e Installation of sub surface drain rear of Lots 9-8 & 7

e Repair of water main mechanical joint fittings and retesting of new water main
e Excavation of sewer main line between SMH 2 & SMH 3

e Retesting of sewer manhole main line SMH 2 - SMH 3

e Excavation of blasted rock and hauling to alternate onsite location

e Stone masons continue building retaining walls behind lot 6

e Hammering ledge as needed for installation of utilities

Eﬂnm 12/14/2015
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Needham DPW
Rockwood Lane Extension

PHOTOS
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Blasting 12/7/15 on hold until further notice Corporations for house services installed 12/7/15

F’: ‘ ”, a
Water Quality Unit installed STA 1+35 12/7/15 Water services and shutoff installed to all house
Lots 12/8/15
BIETA L2405
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Needham DPW
Rockwood Lane Extension

PHOTOS

Catch Basin 1 installed STA 1+40 - 12/9/15 Water main pressure test fails due to minor leak
12/9/15

12/9/15

BIETA 121472015
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Needham DPW
Rockwood Lane Extension

PHOTOS
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8”perforated underdrain pipe connected CB 3 to Sewer manhole vacuum testing completed
CB212/11/15 12/11/15

BIETA 121472015
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